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on State Department 
building at HAMMER

Installation of 
isolation valves on 
water line project
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Notable Accomplishments

Overview

This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of November 2008.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective progress against the contract with RL; project 
cost summary analysis; and overviews of safety and critical issues that identify the high-level challenges to 
achieving cleanup progress.

Safeguards and Security (PBS RL-0020)

• Completed annual International Atomic Energy Agency submittal using new Additional Protocol 
requirements.

• Submitted the Graded Security Protection (GSP) Policy Impact Analysis to RL.

• New “jersey barrier” obstacle added to Patrol Training Academy (PTA) Tactical Obstacle Course.

• No PTA injuries during high-risk training month.

• Night-time Tactical Miles Exercises conducted in new geographical area without injury or incident.
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Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)

• Reliability Projects    
– Completed installation of WIMAX antennas at Rattlesnake, Gable West, and Gable East Facilities, 

roof repairs, and sixty percent of structural and electrical upgrades in support of Project L-614, 
Repeater Sites Safety Renovations.

– Issued the Request for Proposal for Project L-658, Construct Two Salt/Sand Sheds – 300 and 200 
East Areas.

– Received initial procurement of 374 network devices ahead of schedule for Project ET50, HLAN 
Network Upgrade. 

– Completed approximately 75 percent of construction activities for Project L-449, Mortar Line 12-inch 
Water Line. 

– Supported Johnson Controls, Inc. in submitting the Energy Saving Performance Contract final 
proposal.

• HAMMER
– Construction continues on the State Department Building at HAMMER.  

о Block exterior was put into place.
о Completed the parking lot paving.

– Completed construction of the Al Alm Warehouse.
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Safety Overview

The focus of this section is to document trends in occurrences.  FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving and maintaining Voluntary Protection Program “Star” 
status, and accomplish work through enhanced work planning.  Safety and health statistical data is 
presented below.  The safety charts are reported according to Occupational Safety and Health 
Administration (OSHA) standards.

NOTE:  Fiscal Year 2009 started October 1, 2008.  These charts reflect the work scope of the PHMC with 
the Plateau Remediation Contract scope removed.  Both the current and the historic data have been 
revised to reflect the PHMC scope.  

Total OSHA Recordable Case Rate: 

There were no OSHA injuries reported 
in November.    One case from October 
was reclassified from a First Aid injury 
to OSHA Recordable; the chart reflects 
this change.  

Despite the near-significant spike in 
late FY 2008, the case rate remains 
stable at 1.0.

CY = 0.84
FY = 0.27

Goal = 0.60
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OSHA Days Away From Work (DAFW) Case Rate: 

There were no DAFW injuries reported 
in November, however, the OSHA case 
reclassified from October (mentioned 
above) was a DAFW case.  

The case rate is stable on the 0.18 
baseline.  

Safe Hours = 470,426
CY = 0.17
FY = 0.27 
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First Aid Case Rate

Average = 6.2
(Oct 05 - Oct 07
without Apr 06)

Safety Overview, continued

First Aid Case Rate: 

After an increasing trend in the FY 
2008 history, there has been a 
nearly significant drop in the case 
rate for last two months.  Future 
data will be monitored to determine 
if the increasing trend at year-end 
continues or if the decreased rate 
during the last two months holds.

CY = 7.07
FY = 2.73
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DART Case Rate

Average = 0.28
(Jun 07 - Sep 08)

Days Away Restricted/Transferred (DART) Case Rate: 

There were no DART cases in 
November.  The case rate remains 
stable at 0.28.  

CY = 0.34
FY = 0.27

Goal = 0.15
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Schedule/Cost Performance  ($M)

Both Current Month and Fiscal Year to Date performance is presented below.  Variances addressed are at the 
Fiscal Year to Date level.

Budgeted Cost of 

Work Scheduled

Budgeted Cost of 

Work Performed

Actual Cost of 

Work Performed

Schedule 

Variance $

Schedule 

Variance 

%

Cost 

Variance $

Cost Variance 

%

Budget At 

Completion

RL-0020 Safeguards & Security $5.2 $5.1 $5.0 -$0.2 -3.2% $0.0 0.5% $68.1

RL-0040 Nuclear Facility D&D, Remainder of Hanford $1.8 $2.5 $1.1 $0.7 39.6% $1.4 57.2% $17.8

General Site Services $11.0 $10.8 $7.4 -$0.2 -1.9% $3.3 31.0% $170.6

Subtotal Sub-project Work scope $18.0 $18.3 $13.5 $0.3 1.8% $4.8 26.1% $256.6

400.01.01 Request for Services (RFSs) $0.6 $0.7 $3.2 $0.1 0.0% -$2.5 -367.3% $6.9

400.01.02 HAMMER RFSs $0.6 $0.6 $0.2 $0.0 0.0% $0.4 0.0% $2.2

400.01.03 National Guard Bureau RFS $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

400.02.01 WFO Transfers - CHPRC $2.4 $3.2 $3.1 $0.8 34.5% $0.1 1.8% $29.8

400.02.02 WFO Transfers - WRPS $0.4 $0.4 $0.5 $0.0 0.3% -$0.1 -22.2% $4.4

400.02.03 WFO Transfers - CHG Closeout $0.0 $0.0 $0.1 $0.0 0.0% -$0.1 0.0% $0.0

400.03.01 WFO Non-Transfers - PNNL $0.2 $0.3 $0.5 $0.0 23.9% -$0.2 -79.1% $1.0

400.03.02 WFO Non-Transfers - BNI $0.0 $0.0 $0.0 $0.0 46.8% $0.0 17.4% $0.0

400.03.03 WFO Transfers - AMH $0.0 $0.0 $0.0 $0.0 0.0% $0.0 -25.6% $0.2

400.03.04 WFO Transfers - ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 66.2% $0.1

400.03.05 WFO Transfers - WCH $0.1 $0.1 $0.3 $0.0 4.5% -$0.2 -174.3% $0.7

Total Work For Others $4.2 $5.2 $7.9 $1.0 23.5% -$2.7 -51.0% $45.3

Total FH Contract Work scope $22.2 $23.6 $21.5 $1.3 6.0% $2.1 8.9% $301.8

Variance threshold is +/- $1M or 10%

Current Period (November)

Budgeted Cost of 

Work Scheduled

Budgeted Cost of 

Work Performed

Actual Cost of 

Work Performed

Schedule 

Variance $

Schedule 

Variance 

%

Cost 

Variance $

Cost Variance 

%

Budget At 

Completion   (thru 

FY 2008)

RL-0020 Safeguards & Security $9.8 $9.6 $8.7 -$0.2 -2.1% $0.9 9.3% $68.1

RL-0040 Nuclear Facility D&D, Remainder of Hanford $3.3 $3.3 $1.9 $0.0 1.3% $1.5 43.7% $17.8

General Site Services $55.8 $55.6 $52.4 -$0.2 -0.4% $3.3 5.9% $170.6

Fiscal Year 2009 To Date 
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FYTD Schedule Performance: Fiscal year to date contract schedule performance reflected a -$0.4M/-0.5 
percent unfavorable variance. and is within thresholds.   

FYTD Cost Performance: Fiscal year to date contract cost performance reflected a +$2.2M/+2.8% percent 
variance. The most significant cost variances are discussed in Section D, General Site Services. 

Subtotal Sub-project Work scope $68.9 $68.5 $62.9 -$0.4 -0.6% $5.6 8.2% $256.6

400.01.01 Request for Services (RFSs) $1.0 $1.0 $3.1 $0.0 0.0% -$2.1 -201.0% $6.9

400.01.02 HAMMER RFSs $1.1 $1.1 $0.3 $0.0 0.0% $0.8 76.7% $2.2

400.01.03 National Guard Bureau RFS $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

400.02.01 WFO Transfers - CHPRC $4.1 $4.1 $5.8 $0.0 0.0% -$1.7 -42.0% $29.8

400.02.02 WFO Transfers - WRPS $0.7 $0.7 $0.8 $0.0 0.0% -$0.1 -19.0% $4.4

400.02.03 WFO Transfers - CHG Closeout $0.0 $0.0 -$0.1 $0.0 0.0% $0.1 0.0% $0.0

400.03.01 WFO Non-Transfers - PNNL $0.3 $0.3 $0.5 $0.0 0.0% -$0.2 -61.6% $1.0

400.03.02 WFO Non-Transfers - BNI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 12.2% $0.1

400.03.03 WFO Transfers - AMH $0.0 $0.0 $0.0 $0.0 0.0% $0.0 -11.0% $0.2

400.03.04 WFO Transfers - ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 79.7% $0.1

400.03.05 WFO Transfers - WCH $0.2 $0.2 $0.4 $0.0 0.0% -$0.2 -110.5% $0.7

Total Work For Others $7.5 $7.5 $10.9 $0.0 0.0% -$3.5 -46.1% $45.3

Total FH Contract Work scope $76.4 $76.0 $73.8 -$0.4 -0.5% $2.2 2.8% $301.8

Variance threshold is +/- $1M or 10%
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Schedule/Cost Performance ($M), continued

Oct-08 Nov-08 Dec-08 Jan-09 Feb-09 Mar-09 Apr-09 May-09 Jun-09 Jul-09 Aug-09 Sep-09

Monthly BCWS 54.1 22.2 3.9 3.5 3.5 3.5 4.3 3.5 3.4 4.0 3.4 4.7 

Monthly BCWP 52.4 23.6 

Monthly ACWP 52.5 21.5 

FYTD BCWS 54.1 76.4 99.1 119.6 140.5 161.3 187.1 208.2 228.1 252.0 272.1 301.8 

FYTD BCWP 52.4 76.0 

FYTD ACWP  52.5 74.1 
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Performance Status  
FYTD and Monthly ($M)
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Milestone Performance

Hanford Federal Facility Agreement and Consent Order (abbreviated and referred to as the “Tri-Party 

Agreement” ) milestones represent significant events in project execution.  DOE Enforceable Agreement 
milestones were established to provide high-level visibility to critical deliverables and specific status on the 
accomplishment of these key events.  The FY 2009 Enforceable Agreement milestone information provided 
herein is based upon the current baseline including RL-approved changes.  Changes from month-to-month 
in both the total number of milestones to be completed and in the forecast status of upcoming milestones 
are the result of Baseline Change Request (BCRs) approved during the reporting period.

As of October 1, 2008, the PHMC has only one Tri-Party Agreement milestone due in FY 2009: M-026-01S, 
Annual Hanford Land Disposal Restrictions Summary Report, due on April 30, 2009. 

Note: the table below reflects data from the Hanford Site Technical Database. 

FISCAL YEAR-TO-DATE

Completed 

Early

Completed 

On 

Schedule

Completed 

Late
Overdue

Forecast 

Early

Forecast 

On 

Schedule

Forecast 

Late

Total        

FY 2009

0 0 0 0 0 1 0 1

REMAINING SCHEDULED

MILESTONE TYPE

Enforceable Agreement
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Ref ID 
SOW 

Section 
WBS 

Scope 
Responsibility Requirement GFS/GFI 

RL Letter 
No. & 
Date 

Completed 

FH 
Submittal 

 
FH Letter 

No. & Date 
Completed 

 
 
 
 
 
 
 

    

   

 

Government Furnished Services/Items
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  Only 
data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items highlighted in 
“gold” reflect the affected Performance Incentive (PI).  Items in “pink” reflect an overdue status.  NOTE:  
GFS/I data is through December 23, 2008.   

There are no GFS/I action/commitments required within the next 30 days.   
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Contract Deliverables
Listed below are the near-term FH Contract Deliverable action/commitments required to support FH’s 
accelerated cleanup.  Only data for the next 30 days (including any open Contract Deliverables from prior 
periods) are shown.  Items highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue 
status.  NOTE:  All contract deliverable data is through December 23, 2008, with a seven-day grace period. 

 

Ref ID SOW Section WBS Scope Responsibility Requirement Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

 
RL Letter No. 

& Date 
Completed 

CD0114  PHMC, C.4.2.41, 
DELIVERABLES
, 
DELIVERABLES
/COMPLETIONS 

020.01.01.06  
Material 
Control and 
Accountability  

• Safeguards & 
Security  

• PHMC, 
C.4.2.41, 
DELIVERABLES 

Nuclear Material Accountability 
Transaction Data Report 

Due: Monthly  

Nuclear 
Material 
Accountability 
Transaction 
Data Report 
(Dec 2008) 
Planned: 16 
January 
2009 

  

CD0115  PHMC, C.4.2.41, 
DELIVERABLES
, 

020.01.01.07  
Safeguards & 
Security  

• Safeguards & 
Security  

• PHMC, 
C.4.2.41, 
DELIVERABLES 

Nuclear Material Balance Report 
Due: Monthly  

Nuclear   
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Continued on next page

, 
DELIVERABLES
/COMPLETIONS 

Security  DELIVERABLES Nuclear 
Material 
Balance 
Report (Dec 
2008) 
Planned: 15 
January 
2009 

  

CD0116  PHMC, C.4.2.41, 
DELIVERABLES
, 
DELIVERABLES
/COMPLETIONS 

020.01.01.07  
Safeguards & 
Security  

• Safeguards & 
Security  

• PHMC, 
C.4.2.41, 
DELIVERABLES 

Status Report on DOE Findings 
Due: Quarterly  

Status Report 
on DOE 
Findings (1st 
Qtr 2009) 
Planned: 12 
January 
2009 

  

CD0119  PHMC, C.4.2.41, 
DELIVERABLES
, 
DELIVERABLES
/COMPLETIONS 

020.01.01.03  
Information 
Security  

• Safeguards & 
Security  

• PHMC, 
C.4.2.41, 
DELIVERABLES 

Classification Officers Report  
Due: Quarterly  

Classification 
Officers 
Report (1st 
Qtr 2009) 
Planned: 22 
January 
2009 
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Contract Deliverables, continued

 

Ref ID SOW Section WBS Scope Responsibility Requirement Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

 
RL Letter No. 

& Date 
Completed 

CD0120  PHMC, C.4.2.41, 
DELIVERABLES
, 
DELIVERABLES
/COMPLETIONS 

020.01.01.06  
Material 
Control and 
Accountability  

• Safeguards & 
Security  

• PHMC, 
C.4.2.41, 
DELIVERABLES 

Category of Ending Inventory Report 
Due: Quarterly  

Category of 
Ending 
Inventory 
Report (1st 
Qtr 2009) 
Planned: 16 
January 
2009 

  

CD0122  PHMC, C.4.2.41, 
DELIVERABLES
, 
DELIVERABLES
/COMPLETIONS 

020.01.01.01  
Hanford Patrol  

• Safeguards & 
Security  

• PHMC, 
C.4.2.41, 
DELIVERABLES 

Protective Force Strength Report  
Due: Quarterly  

Protective 
Force 
Strength 
Report (1st 
Qtr 2009) 
Planned: 22 
January 
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Continued on next page

January 
2009 

CD0154  PHMC, C.5.1.1, 
DELIVERABLES
, 
DELIVERABLES
/COMPLETIONS 

000.04.03  
Environmental 
Protection  

• Environment, 
Health, Safety, 
& Quality  

• PHMC, C.5.1.1, 
DELIVERABLES 

RCRA Permit Class I Modification 
Notification 

Due: Quarterly  

RCRA Permit 
Class I 
Modification 
Notification 
(1st Qtr 2009) 
Planned: 05 
January 
2009 

  

CD0169  PHMC, C.5.3.4, 
DELIVERABLES
, 
DELIVERABLES
/COMPLETIONS 

000.16.17  
Contract 
Reporting 
(Baseline)  

• Project 
Systems & 
Support  

• PHMC, C.5.3.4, 
DELIVERABLES 

Contract Performance Report 
Due: Monthly  

Contract 
Performance 
Report (Nov 
2008) 
Planned: 05 
January 
2009 
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Contract Deliverables, continued

 

Ref ID SOW Section WBS Scope Responsibility Requirement Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

 
RL Letter 

No. & Date 
Completed 

CD0173  PHMC, C.5.3.1, 
DELIVERABLES
, 
DELIVERABLES
/COMPLETIONS 

000.15.02  
Accounting 
System  

• Business 
Services  

• PHMC, C.5.3.1, 
DELIVERABLES 

Financial Information System (FIS) 
Management & Reporting System (MARS) 

Due: Month-End Deadlines  

Financial 
Information 
System (FIS) 
Management 
& Reporting 
System 
(MARS) (Dec 
2008) 
Planned: 08 
January 2009 

  

CD0179  PHMC, C.5.3.1, 
DELIVERABLES
, 
DELIVERABLES
/COMPLETIONS 

000.15.02  
Accounting 
System  

• Business 
Services  

• PHMC, C.5.3.1, 
DELIVERABLES 

Contract Funds Status Report 
Due: Monthly  

Contract 
Funds Status 
Report (Nov 
2008) 
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Continued on next page

2008) 
Planned: 31 
December 
2008 

CD0267  PHMC, C.5.3.1, 
DELIVERABLES
, 
DELIVERABLES
/COMPLETIONS 

000.15.02  
Accounting 
System  

• Business 
Services  

• PHMC, C.5.3.1, 
DELIVERABLES 

Estimated Property Valuation 
Due: Annually  

Estimated 
Property 
Valuation 
(2009) 
Planned: 22 
January 2009 

  

CD0271  PHMC, C.5.3.1, 
DELIVERABLES
, 
DELIVERABLES
/COMPLETIONS 

000.15.02  
Accounting 
System  

• Business 
Services  

• PHMC, C.5.3.1, 
DELIVERABLES 

Depreciation Charges 
Due: Monthly  

Depreciation 
Charges (Dec 
2008) 
Planned: 08 
January 2009 

  

 



PHMC Performance Report                                                                               November 2008
Section A Overview

Contract Deliverables, continued

 

Ref ID SOW Section WBS Scope Responsibility Requirement Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

 
RL Letter 

No. & Date 
Completed 

CD0273  PHMC, C.5.3.1, 
DELIVERABLES
, 
DELIVERABLES
/COMPLETIONS 

000.15.02  
Accounting 
System  

• Business 
Services  

• PHMC, C.5.3.1, 
DELIVERABLES 

Erroneous Payment Report  
Due: Quarterly  

Erroneous 
Payment 
Report (1st Qtr 
2009) 
Planned: 15 
January 2009 

  

CD0281  PHMC, C.5.3.1, 
DELIVERABLES
, 
DELIVERABLES
/COMPLETIONS 

000.15.02  
Accounting 
System  

• Business 
Services  

• PHMC, C.5.3.1, 
DELIVERABLES 

Fluor Hanford, Inc., Cost Submittal 
FHXXXX 

Due: Monthly  

Fluor Hanford, 
Inc., Cost 
Submittal 
FHXXXX (Dec 
2008) 
Planned: 12 
January 2009 

  

CD0284  PHMC, C.5.3.2, 000.16.17  • Project • PHMC, C.5.3.2, GFS/I Report 

DOE/RL-2000-76, Rev. 97 Overview A: 11

Continued on next page

CD0284  PHMC, C.5.3.2, 
DELIVERABLES
, 
DELIVERABLES
/COMPLETIONS 

000.16.17  
Baseline  

• Project 
Systems & 
Support  

• PHMC, C.5.3.2, 
DELIVERABLES 

GFS/I Report 
Due: Quarterly  

GFS/I Report 
(1st Qtr 2009) 
Planned: 15 
January 2009 

  

CD0285  PHMC, C.5.3.4, 
DELIVERABLES
, 
DELIVERABLES
/COMPLETIONS 

000.15.10  
Contract 
Reporting 
(Internal Audit) 

• Internal 
Audit  

• PHMC, C.5.3.4, 
DELIVERABLES 

Internal Audit Quarterly Status Report  
Due: Quarterly  

Internal Audit 
Quarterly 
Status Report 
(1st Qtr 2009) 
Planned: 22 
January 2009 
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Contract Deliverables, continued

 

Ref ID SOW Section WBS Scope Responsibility Requirement Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

 
RL Letter 

No. & Date 
Completed 

CD0300  PHMC, C.4.2.52, 
DELIVERABLES
, 
DELIVERABLES
/COMPLETIONS 
PHMC (M327), 
C.4.2.52, 
DELIVERABLES
, 
DELIVERABLES
/COMPLETIONS 

000.11.04  
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling  

• Closure 
Services & 
Infrastructure  

• PHMC, 
C.4.2.52, 
DELIVERABLES 
• PHMC (M327), 
C.4.2.52, 
DELIVERABLES 

200E, 200W Area Drinking Water Report 
Due: Monthly  

200E, 200W 
Area Drinking 
Water Report 
(Dec 2008) 
Planned: 12 
January 2009 

  

CD0309  PHMC, C.5.3.4, 
DELIVERABLES
, 
DELIVERABLES
/COMPLETIONS 

000.15.07  
Contract 
Reporting 
(Human 
Resources)  

• Workforce 
Services  

• PHMC, C.5.3.4, 
DELIVERABLES 

Annual Report on Contractor Workforce 
Restructuring 
Due: Annually  

Annual Report 
on Contractor 
Workforce 
Restructuring 
(2008) 
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Continued on next page

(2008) 
Planned: 30 
December 
2008 

CD0401  PHMC, C.4.2.11, 
DELIVERABLES
, 
DELIVERABLES
/COMPLETIONS 

000.15.05  
Operations 
Assurance  

• 
Environment, 
Health, 
Safety, & 
Quality  

• PHMC, 
C.4.2.11, 
DELIVERABLES 

Performance Analyses and Identification 
of Recurring Occurrences (Quarterly)  

Performance 
Analyses and 
Identification 
of Recurring 
Occurrences 
(1st Qtr 2009) 
Planned: 22 
January 2009 

  

CD0594  PHMC, C.4.2.50, 
DELIVERABLES
, 
DELIVERABLES
/COMPLETIONS 

000.11.05  
Utilities 
Operations 
and 
Maintenance--
Electrical 
Utilities  

• Closure 
Services & 
Infrastructure  

• PHMC, 
C.4.2.50, 
DELIVERABLES 

Breakdown (by contractor) of BPA power 
and transmission billing. 

Due: Monthly  

Breakdown (by 
contractor) of 
BPA power 
and 
transmission 
billing (Nov 
2008) 
Planned: 20 
January 2009 
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Contract Deliverables, continued

 

Ref ID SOW Section WBS Scope Responsibility Requirement Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

 
RL Letter 

No. & Date 
Completed 

CD0602  PHMC, C.5.3.4, 
DELIVERABLES
, 
DELIVERABLES
/COMPLETIONS 

000.15.07  
Contract 
Reporting 
(Human 
Resources)  

• Workforce 
Services  

• PHMC, C.5.3.4, 
DELIVERABLES 

Updated Labor Relations Module in the 
Work Force Information System 
Due: Annually by January 15th  

Updated 
Labor 
Relations 
Module in 
the Work 
Force 
Information 
System 
(2009) 
Commitme
nt: 15 
January 
2009 

  

CD0641  PHMC, C.4.2.54, 
DELIVERABLES
, 

000.15.07  
Hanford Site 
Benefit Plans 

• Workforce 
Services  

• PHMC, 
C.4.2.54, 
DELIVERABLES 

[Fernald Legacy] Itemization of Cost 
Incurred for Administration of each 

Legacy Plan (See H.26(a)(7)) (Within 60 

DOE/RL-2000-76, Rev. 97 Overview A: 13

, 
DELIVERABLES 

Benefit Plans 
for Employees 
and Retirees  

DELIVERABLES 
• PHMC, 
H.26(a)(7) 

Legacy Plan (See H.26(a)(7)) (Within 60 
days of the end of each plan year)  

Itemization 
of Cost 
Incurred for 
Administrati
on of each 
Legacy Plan 
(See 
H.26(a)(7)) 
(2008) 
Planned: 01 
January 
2009 

  

CD0652  PHMC, C.4.2.50, 
DELIVERABLES
, 
DELIVERABLES
/COMPLETIONS 

000.11.05  
Utilities 
Operations 
and 
Maintenance--
Electrical 
Utilities  

• Closure 
Services & 
Infrastructure  

• PHMC, 
C.4.2.50, 
DELIVERABLES 

Mitigation Plan Updates 
Due: Quarterly  

Mitigation 
Plan 
Updates (1st 
Qtr 2009) 
Planned: 31 
December 
2008 

  

 


